
Interim Science Panel Recommendations
September 27-28, t999

Based on a recommendation of the BDAC Ecosystem Roundtable, CALFED staff
convened an Interim Science Panel on September 27 and September 28, 1999, to complete three
tasks (these tasks were identified in a September 16, 1999 memorandum from Wendy Halverson
Martin to the Interim Science Panel):

¯ Review the FY 2000 Ecosystem Restoration Implementation Plan and provide
support for the plan as identified, or specific guidance as to how it should be
modified

¯ Review the remaining 1999 proposals which were not funded in 1999 and
recommend specific projects Which satisfy the FY 2000 implementation plan

¯ Review the list of watershed projects recommended to supplement the 1999
funding package and provide concurrence or specific recommendations for
revising the list.

Attachment A is a list of Interim Science Panel members.

Before responding to these tasks, the panel emphasized that time and resource constraints
precluded anything more than a cursory scientific review of the Implementation Plan and
potential projects. However, the Interim Science Panel focused intensively during this period on
developing a recommended list of projects and providing guidance to CALFED on subsequent
processes. The panel work product represents the best recommendation that the Panel could
provide with the resources and time available. This effort should not in any way be considered a
full, in-depth scientific vetting of projects as described by the Strategic Plan Core Team. In the
future, CALFED should allow adequate time and provide the resources necessary for a full, in-
depth review of priorities and projects.

Review the Implementation Plan

The Interim Science Panel had the opportunity to review the Draft FY2000
Implementation Plan for Ecosystem Restoration (dated September 13, 1999) as well as a
CALFED staff generated matrix of projects, organized by the programmatic actions contained in
the Implementation Plan, and heard a CALFED staff presentation on the priorities in the
Implementation Plan. During the presentation, the Implementation Plan was described as a
combination of science and administrative concerns, including coordination with other CALFED
programs (hence the focus on the South Delta). The Panel was not comfortable commenting on
the administrative focus in the plan or in adopting this plan as a foundation for recommending
projects for funding in FY 2000 for two reasons:

1

E--038258
E-038258



1) The pool of projects was solicited based on 1999 Proposal Solicitation Packagecriteria, not
the FY 2000 Implementation Plan.

2) The scientific basis for the Implementation Plan has not been fully developed. Therefore,
there is no assurance that the "’optimal" or "best" projects are encompassed by the current
Implementation Plan.

Rather than providing guidance as to how the plan should be modified, the panel focused on the
remaining two tasks.

Review the 1999 proposal and recommend specific projects

The Panel reviewed the lists of 1999 proposals provided by CALFED staff and identified
a number of proposals for further discussion, based on the following considerations:

¯ The scores and comments from the 1999 technical review panels. These scores
and comments were made in the context of the priorities identified in the FY99
Proposal Solicitation Package and were the only information available to the
panel that was based on an in-depth review of the proposals.

° Whether or not a project hada high potential to yield information useful for future "
restoration planning and implementation. The Panel considered these projects to
be "information rich" in that they likely addressed one or more of the critical
scientific uncertainties and impediments to restoration identified in the Strategic
Plan.

¯ Whether or not CALFED had invested in previous phases of the project. The
Panel considered providing funding to existing projects ready for next phase
funding to avoid losing valuable information and momentum on these projects.

One caveat to this consideration is that the Panel recommended comprehensive
scientific and technical review for large-scale, phased projects prior to providing
construction phase funding. For these large-scale and costly projects, additional
review should confirm that the emerging project is scientifically sound, continues
to address critical scientific uncertainties, remains a priority action when
compared to other types of ecosystem restoration actions, and fits within the
developing region-wide perspective. The Interim Science Panel recognized all
existing large, next-phase construction projects as having the potential to address
scientific uncertainties and fit within an adaptive management framework. The
Panel recommends holding these large construction projects for review in FY
2001. This allows for completion of ERP White Papers currently being
developed, completion of comprehensive scientific and technical review prior to
construction-phase funding, and completion of comprehensive monitoring plans
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including peer review.

¯ The need to invest in the science review of the Ecosystem Restoration Program.
This would, in part, bring additional scientific validity, to the program, review past
project efforts to assess their value, and help scope FY2001 priorities.

¯ The need recently expressed by the CALFED Policy Group to fund watershed
proposals to demonstrate CALFED’s support and commitment to local,
community-based watershed improvement efforts, and to more clearly address the
scientific uncertainties and relationships of upper and lower watershed
management and the Bay-Delta eco.system.

The Panel members reviewed the proposals selected from the list and based on the above
considerations and on the potential availability of approximately $25 million dollarsfor
ecosystem restoration projects and. activities from the Federal Bay Delta Act, the Panel
recommended 20 projects totaling more that 14.5 million dollars for funding in FY2000. They
also supported a CALFED staff recommendation for providing money for the Environmental
Water Account and strengthening of the Ecosystem Science and Monitoring Program, although
the Panel did not have the information necessary to assign specific funding levels to these efforts.
Attachment B provides a more detailed description of the recommendations. Attachment C is the
executive summaries for the twenty, projects.
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FY2000 Project Recommendations
Project Title Amount

99-B 102 Tuolumne River Bobcat Flat Floodplain Acquisition $1,984,320

99-B116 Canal Ranch Habitat Restoration Phase II $131,980

99-B 126 Subreach/Site-Specific Management Planning on the Sacramento River " $519,000

99-B145 Culture of Delta Smelt Phase II $43 I, 606

99-BI52 A Mechanistic Approach to Riparian Restoration -San Joaquin Basin $233,666

99-B 153 Merced River Corridor Restoration Project Phase III $229,000

99-B 165 Liberty Island Acquisition and Restoration Phase I $2,623,043

99-B166 Focused Action to Develop Ecologically-based Hydrologic Models and Water $295,925
Management Strategies in the San Joaquin Basin

99-B 192 McCormack Williamson Tract Phase II Restoration Planning $355,000

99-B 193 McCormack Williamson Tract Phase II Monitorhag Program $556,200

99-C 100 Last Chance Creek Project $980,000

99-C 105 Panoche/Silver Creek Watershed Management/Action Plan $848,000

99-C108 Cottonwood Creek Watershed Monitoring and Assessment $350,000

99-C 140 Sonoma Creek Watershed Conservancy (1 year) $489,923

99-D 100 Real Time Water Quality Management $652,330

99-D124 Dissolved Organic Carbon Release- Delta Wetlands Part 2 $2,740,040

99-E 109 Treating Ballast Water Discharges at Existing Municipal Wastewater Treatment $118,460
Plants

99-E 110 Determining the Biological, Physi,cal and Chemical Characteristics of Ballast Water $375,750
Arriving in SF Bay

99-E [ 18 Arundo Donax Eradication and Coordination $818,045

99-FI05 Biological Assessment of Green Sturgeon $205,013

Subtotal : $14,937,301 plus 3% administration $15,400,000

Review of 1999 Watershed Projects

The Panel reviewed nine watershed projects recommended for additional funding as part
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of the 1999 Ecosystem Restoration Projects. These projects were identified in a September1,
1999 memorandum from Wendy Halverson Martin to the Ecosystem Roundtable upon request of
the CALFED Policy Group. The Panel supports eight of the proposals and recommends that
these proposals be funded.

The Panel does not recommend funding 99-C 115, Upper Trinity River Watershed
Stewardship Project. There were several reasons for this recommendation.

¯ Because of the unique relationship between the Trinity River and the Central Valley, it is
difficult to establish direct connections between restoration on the Trinity watershed and
problems specific to the Bay Delta,

=

¯ The amount of money requested seemed disproportionately low in relation to the type of
work to be completed, and

¯ The Panel felt that the scope of this project would not provide information addressing the
issue of the link between upper watershed processes and the Bay Delta. The Panel
discussed the importance of implementing upper watershed projects which can provide
such information.

Guidance for FY 2001 Priorities using Adaptive Management

The implementation of adaptive management requires the construction of a
comprehensive framework which addresses scientific uncertainties, testable hypotheses and
conceptual models which allow for accumulation of information and contributes to improved
future decision making. Once the framework has been established, specific types of individual
projects can be recruited or solicited to comprise the building blocks of an adaptive management
framework. This process allows a critical review and comparison of projects which are similar to
each other, and allows for cost/benefit comparisons of similar projects. The Panel encourages
CALFED to emphasize adaptive management in all aspects of ERP implementation, including in
the FY 2001 priorities.

In addition to addressing the tasks originally assigned to the Interim Science Panel, the
Panel offered several suggestions for the process of setting FY 2001 priorities.

¯ Continue to use the Ecosystem Restoration Plan and Strategic Plan as the basis for
developing priorities.

¯ Immediately involve a group of scientists in developing the FY2001 priorities and
preparing specific proposal language for the Proposal Solicitation Package.
Conduct informational meetings to provide status of activities to date.
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Be sure to tap into specialized scientific expertise. Conduct meetings to bring in
regional technical experts. Use bottom-up science.

The Panel also emphasized that adaptive management requires scientific interventions
(projects) which generate high levels of information. Implementation of adaptive management
requires a different process than has been used in the past to recruit ecosystem restoration
projects.
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Ecosystem Restoration
AttachmentA

Interim Science Panel Members
9/22/99

Pete Rhoads MWD Aquatic Ecology
1121 L Street, Suite 900
Sacramento, CA 95814

Dan Castleberry FWS AFRP, Fisheries
4001 No. Wilson Way
Stockton, CA 95205

Elaine Archibald Archibald.& Walberg Consultants Water Quality
1604 Potrero Way
Sacramento, CA 95822

Dennis Heiman CVRWQCB Watershed
415 Knowlcrest Drive
Redding, CA 96002

Gary Brusca CSU Humbolt Estuarine Ecology
8058 Orange Avenue
Fair Oaks, CA 95628

Robert Twiss UC Berkley Regional & Environmental
P.O. Box 422 Planning
Ross, CA 94957

Terry Mills CALFED ERP, Fisheries
1416 Ninth Street, Suite 1155
Sacramento, CA 95814

Michael Fainter CALFED Environmental Planning
1416 Ninth Street, Suite 1155
Sacramento, CA 95814
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John kowrie CALFED Watersheds
1416 Ninth Street, Suite 1 r55
Sacramento, CA 95814

¯ Wendy Halverson CALFED Terrestrial Ecology
Martin 1416 Ninth Street, Suite 1155 Facilitator

Sacramento, CA 95814
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Attachment B

Description of Recommended Projects for FY 2000
October 15, 1999

Twenty projects were recommended for funding by the Interim Science Panel totaling over 14.9
million dollars. The projects are described below and executive summaries for each of the
projects are attached. The Technical Review Panel comments refer to the original technical
review panels that scored each of the proposals earlier this year. The Interim Science Panel
refers to the group of;scientists that put together this recommendation on September 27 and
September 28, 1999. Specific comments expressed at the October 13, 1999 Ecosystem
Roundtable meeting are also included. Where there are no Ecosystem Roundtable comments,
there was no discussion of the project during the meeting.

99-Bl16 Canal Ranch Habitat Restoration Phase il

Applicant: Department of Fish and Game
Requested amount: $131,980
Recommended amount: $131,980

The Canal Ranch Habitat Management Plan includes restoration of seasonal wetlands, riparian
and shaded riverine aquatic habitats and enhancement of agricultural management for fish and
wildlife on 3,070 acres located in the northeastern Delta, San Joaquin County. Phase Ii involves
ground truthing the Plan with the results of Phase I. The Interim Science Panel concluded this
was continuation of important work in a high priority area and had strong links to important
agricultural issues. This effort would validate and demonstrate the concept of wildlife-friendly
agricultural practices, providing benefits to agriculture and wildlife.

Ecosystem Roundtable Comments: Concern was expressed by the Delta Protection
Commission that they were unaware of the project and had not been notified by the applicant.
They were concerned that the local landowners may not be fully aware of the project. It was
explained that administrative issues like failure to provide notification and permission for access
would be treated in a manner consistent with the 1999 proposals. Applicants would be given a
finite amount of time to provide the necessary notification or their project would not be funded.

99-B153 Merced River Corridor Restoration Project Phase III

Applicant: Stillwater Sciences
Requested amount: $229,000
Recommended amount: $229,000

CALFED previously funded Phase II of this project to conduct baseline analysis and identify
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important issues and concerns. Phase III will complete field and monitoring efforts, develop an
overall Merced River Corridor Restoration Plan, and develop conceptual design for five priority
projects from the Plan. The Technical Review Panel supported continued funding for the
consensus build!ng approach. The Interim Science Panel concluded the timing of the effort was
ripe and could benefit from the ongoing "white paper" effort which is studying stream channel
dynamics.

99-B192 McCormack-Williamson Tract Phase II Restoration Planning

Applicant: Department of Water Resources
Requested ambunt: $355,000
Recommended amount: $355,000

CALFED recently funded the acquisition McCormack-Williamson Tract, a 1600 acre Delta
island located in southwestern Sacramento County. This proposal will support the design and
environmental documentation for restoration of the Tract. With purchase of the Tract final, the
Interim Science Panel saw this as an integral part to restoration of this important area.

Ecosystem Roundtable Comments: The question was raised about the relationship of the two
McCormack-Williamson Tract proposals. It was explained that the two proposals were linked.
The restoration planning is Task 5 of the project. The monitoring program includes Tasks 1-4
and Task 6 project management. It was pointed out that the Integration Panel, in their previous
consideration of these proposals in June of this year, did not recommend funding the terrestrial
monitoring activities.

99-B193 McCormack-Williamson Tract Phase I! Monitoring Program

Applicant: UC Davis
Requested amount: $556,200
Recommended amount: $556,200

This project complements the above proposal by conducting the historic research and baseline
studies necessary for restoration planning and development of a monitoring program for the
McCormack-Williamson Tract. The Interim Science Panel concluded that it was critical to
develop a good restoration and monitoring plan for this area.

Ecosystem Roundtable Comments: The question was raised about the relationship of the two
McCormack-Williamson Tract proposals. It was explained that the two proposals were linked.
The restoration planning is Task 5 of the project. The monitoring program includes Tasks 1-4
and Task 6 project management. It was pointed out that the Integration Panel, in their previous
consideration of these proposals in June of this year, did not recommend funding the terrestrial
monitoring activities.
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99-B126 Subreach/Site-Specific Management Planning on the Sacramento River

Applicant: The Nature Conservancy
Requested amount: $13,964,900
Recommended amount: $519,000

The Nature Conservancy and others have been previously funded by CALFED to purchase land
along the mainstem of the Sacramento River within the SB 1086 Sacramento River Conservation
Area. This proposal was for additional acquisitions, baseline stewardship, and site-specific
management planning. The Interim Science Panel recommended funding only the site-specific
management planning~part of this proposal. That management plan will address potential
changes in hydrology and geomorphology, local economic impacts, and other issues associated
with ongoing riparian protection and restoration work. This plan could result in important
information for CALFED to better understand the complete suite of issues associated with
riparian preservation and restoration. The Interim Science Panel felt it was important to begin the
necessary site-specific planning efforts including local economic impacts including better
understanding of potential 3rd party impacts associated with changes in land use.

Ecosystem Roundtable Comments: Concern was expressed about this project’s ability to
address agricultural concerns. It was explained that the planning effort specifically identified
investigation of potential agricultural and third party impacts.

99-D100 Real Time Water Quality Manageme.nt - San doaquin River

Applicant: Grassland Water District
Requested amount: $652,330
Recommended amount: $652,330

The Grassland Basin contains the largest contiguous wetland in the State of California. This
project proposes monitoring, modeling and adaptive management of field operations, in
cooperation with the currently funded CALFED San Joaquin River Real-Time Water Quality
Management Project to coordinate seasonal wetland drainage with assimilative capacity. This
project was scored highly by the Technical Review Panel and the Interim Science Panel
considered the project an important environmental water quality action for this area.

99-D124 Dissolved Organic Carbon Release - Delta Wetlands Part 2

Applicant: US Geological Survey
Requested amount: $2,740,040
Recommended amount: $2,740,040

Part one of this project was funded earlier this year by CALFED which focuses on the ~ of
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organic carbon released by wetlands and agricultural operations. This proposal focuses on the
amounts of organic carbon released by wetlands and agricultural operations and what
management strategies may be used to limit the introduction of organic carbon into Delta waters.
The Interim Science Panel concluded that it was important to study both the quality and amount
of organic carbon to gain comprehensive insight into the issue. This is a high priority question to
be answered for the Ecosystem Restoration Program.

Ecosystem Roundtable Comments: Concern was expressed that since Part I of this project had
just been funded in 1999, perhaps it would be appropriate to wait for the results before initiating
Part II. It was explained that sequencing these two projects is not appropriate, and that they
needed to go forward together. Failure to complete both halves of the study concurrently would
result in the need to redo the first part at the time the second was initiated. It was recognized that
these two proposals should probably not been separated, but submitted as a single proposal.

99-E109 Treating Ballast Water Discharges at Existing Municipal Wastewater Treatment
Plants

Applicant: San Francisco Estuary Institute
Requested amount: $118,460
Recommended amount: $118,460

This project investigates the possibility of treating ballast water in municipal wastewater
treatment plants, the cost of such activities, and the effectiveness of standard municipal
wastewater treatment to remove or kill ballast water organisms using benchtop wastewater
treatment models. The Interim Science Panel supported additional projects focusing on non-
native invasive species, and the impacts and control of non-native invasive species in ballast
water has not been previously been funded by CALFED.

Ecosystem Roundtable Comments: It was pointed out that recent legislation on ballast water
would likely address these research needs. The ISP wanted to ensure that attention was paid to
ballast water issues because of its importance in the Strategic Plan.

99-El10 Determining the Biological, Physical and Chemical Characteristics of Ballast
Water Arriving in SF Bay

Applicant: San Francisco Estuary Institute
Requested amount: $375,750
Recommended amount: $375,750

The discharge of ships’ ballast water is probably the greatest single source Of new introductions
into aquatic habitats, and ballast water arriving in the Bay and Delta has never been sampled.
This project will compile and analyze shipping data and sample ballast water to develop data on
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the types, sizes, and concentrations of organisms arriving in the Bay/Delta ports. The Interim
Science Panel supported this project which could provide valuable information on this area of
critical uncertainty.

Ecosystem Roundtable Comments: It was pointed out that recent legislation on ballast water
would likely address these research needs. The ISP wanted to ensure that attention was paid to
ballast water issues because of its importance in the Strategic Plan.

99-El18 Arundo Donax Eradication and Coordination

Applicant: Sonoma Ecology Center
Requested amount: $818,045
Recommended amount: $818,045

This project directs funds to partners in six watersheds to carry out eradication ofArundo donax,
the state’s most invasive riparian weed. This proposal was scored highly by the Technical
Review Panel and was the most comprehensive proposal on Arundo. The Interim Science Panel
supported the region-wide coordination proposed and noted that numerous volunteer resources
would be leveraged to address this non-native invasive species issue.

99-B102 Tuolumne River Bobcat Fiat Floodplain Acquisition

Applicant: Friends of the Tuolumne, Inc.
Requested amount: $1,984,320
Recommended amount: $1,984,320

This project will preserve and restore approximately 280 acres of riparian floodplain on the
Chinook salmon spawning reach of the Tuolumne River 12 miles east of Waterford. This project
was scored highly by the Technical Review Panel and considered a great opportunity to protect
habitat and provide flood control benefits along the Tuolunme. The Technical Review Panel
noted that the ultimate land management agency still needs to be clarified. The Interim Science
Panel observed that acquisition of this parcel was time-sensitive, the property was at risk to be
sold for commercial gravel extraction, could provide a gravel source for other restoration
projects, and could be important for riparian/geofluvial processes.

Ecosystem Roundtable Comments: The original cost of the project was reported incorrectly by
the applicant on their proposal cover sheet. The actual cost is reflected here, and is
approximately $300,000 more than originally reported. There was discussion about both of the
proposed land acquisition projects relative to the House Energy and Water Subcommittee budget
language which "directs that Bay-Delta funds shall not be used for land and water right
acquisitions without proper consideration to, and mitigation of, the economic impacts associated
with such acquisitions." It was explained that the acquisition of the properties will not result in a
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land use change, and that subsequent restoration activities wotdd have to undergo subsequent
environmental documentation which would address this specific issue. Additional concerns were
expressed about completion of environmental documentation prior to acquiring property. It ~vas
explained that the U.S. Fish and Wildlife Service has been administering land acquisitions for
CALFED and has requirements to complete appropriate environmental compliance prior to
acquiring any lands.

99-B165 Liberty Island Acquisition and Restoration Phase II

Applicant: US Fish and Wildlife Service
Requested amount: $ i 3,495,605
Recommended amount: $2,623,043

In 1997, CALFED provided funding to acquire the majority of Liberty Island. This proposal is
to purchase two inholdings, to develop a restoration and monitoring plan for Liberty Island, and
to purchase two additional properties. Restoration of this 5,209 acre parcel will provide tidal
shallow-water, tidal emergent wetlands, seasonal wetlands, delta sloughs, and riparian habitat to
benefit Delta smelt, winter-run Chinook salmon and other priority species. The Technical
Review Panel and Interim Science Panel recommend funding the two inholding acquisitions and
development of the restoration and monitoring plan. The Interim Science Panel observed that
acquisition of the inholdings would provide greater flexibility in restoration planning and reduce
future liability. The Technical Review Panel and Interim Science Panel did not recommend
acquiring the other identified north delta parcels detached from Liberty Island at this time.

Ecosystem Roundtable Comments: There was discussion about both of the proposed land
acquisition projects relative to the House Energy and Water Subcommittee budget language
which "directs that Bay-Delta funds shall not be used for land and water right acquisitions
without proper consideration to, and mitigation of, the economic impacts associated with such
acquisitions." It was explained that the acquisition of the properties will not result in a land use
change, and that subsequent restoration activities would have to undergo subsequent
environmental documentation which would address this specific issue. Additional concerns were
expressed about completion of environmental documentation prior to acquiring property. It was
explained that the U.S. Fish and Wildlife Service has been administering land acquisitions for
CALFED and has requirements to complete appropriate environmental compliance prior to
acquiring any lands. The Delta Protection Commission expressed concern that Liberty Island is
contained in the North Delta National Wildlife Refuge and that those environmental documents
are not complete.

99-C100 Last Chance Creek Watershed Restoration Project- Ferris Meadowview Reach

Applicant: Feather River Coordinated Resources Manage.ment
Requested amount: $980,000
Recommended amount: $980,000
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The Last Chance Creek Watershed is a 90,000 acre forest and meadow ecosystem in the
headwater of the East Branch, North Fork Feather River. It contains the longest contiguous
meadow complex (37 miles) in the Sierra Nevada drainage areaof the Sacramento River. The
project will restore 9.1 miles of channel and 4,330 acres of meadowby returning streamflow to
abandoned remnant or reconstructed channels and rehabilitation of 1 mile of county road through
relocation and/or surfacing. The Technical Review Panel scored this project highly and the
Interim Science Panel concluded that this project could provide important information on the
effects of meadow restoration in the upper watershed. One of the ecological uncertainties the
Interim Science Panel would like to see resolved is the linkage between upper watersheds and
CALFED’s objectives for the Bay-Delta system.

99-C105 Panoche/Siiver Creek Watershed Management and Action Plan

Applicant: Westside Resource Conservation District
Requested amount: $848,000
Recommended amount: $848,000

Through a Coordinated Resources Management Plan, best management practices outlined in the
Panoche Silver Creek Watershed Assessment will be evaluated for the management of erosion        -
and reduction of the sediment and contaminant load delivered from the upper watershed during
high flow events. The results of these and other studies will be compiled into a watershed
"Action Plan" to plan and implement future watershed management actions. This project has
both ecosystem restoration and water quality benefits. The Technical Review Panel scored this
project highly and the Interim Science Panel noted that this project had the potential to help
answer important ecological question relative to selenium in the watershed and its relationship to
the Bay-Delta system.

99-C108 Cottonwood Creek Watershed Monitoring and Assessment

Applicant: Cottonwood Creek Watershed Group
Requested amount: $935,000
Recommended amount: $350,000

CALFED previously funded the development of the Cottonwood Creek Watershed Group, a
landowner group which works with the local agencies and other stakeholders. This project will
support the development of a watershed assessment to guide future activities within Cottonwood
Creek. Because this is an important tributary, the Interim Science Panel recommended funding a
year of continued work in this watershed.

99-C140 Sonoma Creek Watershed Conservancy

Applicant: Southern Sonoma Resource Conservation District
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Requested amount: $702,633
Recommended amount: $489,923

The Sonoma Creek Watershed Conservancy has a proven track record of successful watershed
planning and implementation work, including work previously funded by CALFED. This
project will implement riparian and aquatic habitat restoration activities and continue watershed
stewardship and education programs in the Sonoma Creek watershed. The Interim Science Panel
recommended funding one year of continued activities.

99-B145 Culture of Delta Smelt: Phase II
;

Applicant: UC Davis
Requested amount: $431,606
Recommended amount: $431,606

This project is developing a functional culture system for the threatened delta smelt. CALFED
funded the first year of this project which ended in June of 1999. This project was scored highly
by the Technical Review Panel. The Interim Science Panel also supported this funding for
continued work on a high priority at risk species. Some of the values the Interim Science Panel
identified included culture of larval and adult fish for toxicological studies and experimental fish
for fish treadmill/screening studies.

Ecosystem Roundtable Comments: Some concern was expressed regarding the success of the
project to date. It was clarified that the project had been quite successful and that IEP had been
providing intermediary funding until funding to complete the project had been secured.

99-F105 Biological Assessment of Green Sturgeon Phase II

Applicant: UC Davis
Requested amount: $205,013
Recommended amount: $205,013

This project continues work focusing on the biological characteristics and key areas of scientific
uncertainty of the Green Sturgeon and its habitats. The Technical Review Panel scored this
project highly and the Interim Science Panel supported continued funding to gain additional
information on this high priority species.

99-B152 A Mechanistic Approach to Riparian Restoration -San Joaquin Basin

Applicant: Stillwater Sciences
Requested amount: $233,666
Recommended amount: $233,666
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This project ~vill identify the physical and biological mechanisms affecting establishment of
riparian vegetation in order to identify the most cost-effective strategies and sites for riparian
protection and restoration. The Technical Review Panel commented that this could be a useful
tool. The Interim Science Panel agreed this was an important effort for the San Joaquin Basin as
the riparian resource and associated habitat values constitute the major focus for restoration effort
in the near term.

99-B166 Focused Action to Develop Ecologically-based Hydrologic Models and Water
Management Strategies in the San Joaquin Basin

Applicant: Natural Heritage Institute
Requested amount: $295,925
Recommended amount: $295,925

This project will develop state-of-the-art scientific approaches for developing water management
operations compatible with both environmental and other water supply objectives. Methods for
identifying the flow regimes necessary to achieve ecological restoration objective without
undesirable water supply impacts on water users will be demonstrated. The Interim Science
Panel noted that this project would address several critical uncertainties related to natural flow
regimes and issues associated with channel dynamics and sedimentation.

Ecosystem Roundtable Comments: There was discussion of this proposal as compared tO 99-
B 160, Developing and Integrated Model for River Restoration and Water Acquisition in the
Central Valley. It was explained that both projects had merit, and would have complementing
characteristics. Since the proposals had been submitted by two different applicants it would be
difficult to condition funding on a requirement that the projects be integrated.

Other Ecosystem Roundtable Project Recommendations

Dan Keppen Ecosystem Roundtable Alternate recommended consideration 0f two fish screen
projects for funding:

99-A115 Butte Creek/Sanborn Slough Bifurcation Project $960,000
99-A116 Pleasant Grove-Verona Mutual Water Co. Fish Screen $331,000

Members of the public expressed support and provided information about the following projects:
99-C 128 Upper Butte Creek Road Management and Improvement $209,476
99-C 129 Development of a Watershed Strategy for Little Chico Creek $293,473
99-C130 Big Chico Creek & Little Chico Creek Watershed Support $267,326
99-A108 Lower Mokelumne River Restoration Program Phase II $11,916,000
99-B 135 Lower Clear Creek Floodway Restoration Proposal $4,901,553
99-B 139 Protection and Enhancement of Delta In-Channel Islands Phase II $3,138,670
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Environmental Water Acquisitions
The Interim Science Panel endorsed the Strategic Plan’s recommendation that in cases where
there may be less than adequate scientific rationale for major actions (e.g. construction projects
with irreversible effects), funds may best be invested in fungible assets such as land or water.
These purchases are unquestionably of considerable value, and may in the future be sold or
exchanged for items which turn out to be of greater value to the ecosystem as our knowledge of
the ecosystem improves. Thus, the,Panel recommends funding the Environmental Water
Account with those funds not needed for the highest ranked projects. The Panel did not have the
time or resources to be able to specify a specific amount, but reasoned that four to seven million
would be appropriate.

Ecosystem Roundtable Comments: There was substantial discussion between Ecosystem
Roundtable members regarding the appropriate level of funding for this item. There was broad
support for dedicating funds and moving forward with the development of the framework for
long-term environmental water acquisitions. Ecosystem Roundtable members recommended
reviewing previous documents prepared on this topic and coordinating with CVPIA. There was
a range of views on supplementing the existing $9 million in the ecosystem restoration
environmental water account with additional funds from FY 2000. Some felt it was important to
continually build the funds available for long-term water acquisitions because of the importance
of this activity and its high cost, while others felt that until the framework for acquisition was
established it was unlikely that’ the money would be used and therefore it was not critical to
increase the amount in the account this year.

Ecosystem Science and Monitoring Program
There is increasing recognition that an immediate and significant effort is needed to ensure that
key upcoming decisions can be advised as fully as possible by science-based decision support.
The Interim Science Panel supported the strengthening of the Ecosystem Science and Monitoring
Program.

Ecosystem Roundtable Comments: The Ecosystem Roundtable generally supported the
concept of funding science and monitoring for the Ecosystem Restoration Program, but were
concerned about the high cost of these activities. Materials provided included a description of
activities, budget and a narrative explanation. Members were unclear about how the funds would
be used, and if the proposed level of funding would be necessary. Clarification was provided
that the activities proposed in the science and monitoring program include those which will be
implemented by CMARP.
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